

Cliphop (Vidchat) Weekly Progress Report

Week: 2-3

Project Name:** Cliphop (Vidchat) AISC5

Prepared By: Dilpreet Singh (Team Lead)

Date: 23/01/2025

Github Activity Tracking Link : <https://github.com/orgs/LCIT-AIP-W25/projects/1>

Team Member	Role	Tasks Completed	Hours Worked	Remarks/Next Steps
Dilpreet Singh	Team Lead	- Coordinated the first meeting for team building. - Finalized team guidelines and project scope.	2	Continue overseeing team progress.
Rohit	Tech Lead	- Coordinated meeting with tech team. - Finalized the tech stack and scoped out technological guidelines.	3	Provide support in resolving technical hurdles.
Marmik	Frontend Developer	- Set up local development environment for the frontend UI. - Met with Aum to discuss web app architecture.	2	Begin initial implementation of UI components.
Aum	Backend Engineer	- Discussed frontend-backend compatibility with Marmik. - Finalized backend project scope. - Set up local backend development	2.5	Begin API development and integration testing.

		environment. - Designed the company logo.		
Yash	ML Engineer	- Started EDA on the dataset. - Created the first-week project introduction presentation.	3	Continue dataset analysis and start modeling.
Aman	DevOps Engineer	- Created a local pipeline for CI/CD testing. - Set up MongoDB architecture for data storage, caching, and model deployment.	2	Optimize pipeline and ensure smooth deployments.
Yohan	QA Engineer	- Created the system design architecture (pending review by PA). - Set up test environment for smooth testing and bug tracking. - Set up activity tracker for all members. - Assigned next week's tasks to team members.	2	Conduct system design review and refine test plans.

General Notes

- The team successfully aligned on project scope and technical guidelines during the initial meetings.
- All environments (frontend, backend, DevOps, and testing) have been locally set up to enable development.
- Early progress on EDA, pipeline, architecture, and testing ensures a strong foundation for the project.
- **The first meeting with the project Coordinator is scheduled for Friday 23 January.** Once the confirmation is given by the PA on our current system Architecture the core work will commence. The task are assigned in advance for all members.

Next Steps

1. Review system design architecture created by Yohan.
2. Finalize project deadlines for all deliverables.
3. Begin development of initial features across UI, backend, and ML components.
4. Conduct weekly sync meetings for consistent progress tracking.